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ISM V&V Lessons Learned

Transition Plan – to define a seamless 
transition strategy between the 
Solution Implementation phase and the 
In-Service Management phase

• Define organizational roles and responsibilities (V&V/Test)

• Determine system operational requirements for ISM sustainment 
(system knowledge, transitional issues, documentation, tools)

• Clearly identify “inherited” system problems/issues (i.e. PRs, waivers)

• System Requirements developed and delivered in a relational database 
(linking top level requirements to detailed level requirements)
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